Highway 10
Project Report

oy [ensperaton Bistiet S 10 resurfacing from Neillsville to
Clark County Line complete

! Gr: Work that began August 19, 2002, to improve nearly 16 miles of
o . Fanten i) 1 US 10 from Neillsville to the east Clark County line is complete.
Meillsville PAEBRESL
: — S— Rutting and failure of the pavement were the major deficiencies
' on this stretch of highway. To correct these problems, the top
layer of pavement was milled to remove the existing rut.
US 10 was then resurfaced using “stone matrix asphalt” (SMA).
SMA is the same type of pavement used on interstate highways
' _ throughout Wisconsin. It provides excellent durability for high
Contact information volume roadways that have a high level of truck traffic.
WisDOT District 6
718 W. Clairemont Avenue The construction also included improvements to guard rails as
Eau Claire, Wl 54701 well as safety improvements at the entrance of Lynn Dairy.
Phone: (715) 836-2891 US 10 remained open during construction with flagging
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operations in place for moving work zones.

The project represented an estimated $2.8 million investment in

Bob Anderson Clark County’s transportation system.

Project Supervisor

(715) 833-5361 Mathy Construction of Onalaska was the contractor for the

project.

Brent Pickard
Communications Manager
(715) 836-4623

About 3,600 vehicles travel this portion of US 10 daily.

Project schedule
. August 2002 - Construction began
If you have questions or concerns . .
about this project, contact any of November 2002 - Construction suspended for winter
the above representatives. April 2003 - Construction resumed
May 2003 - Construction finished
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